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Introduction

Gulf War illness (GWI) is characterized symptomatically in veterans who served in the 1990-1991
Gulf War by a constellation of health symptoms that typically include some combination of
persistent headache, widespread pain, fatigue, gastrointestinal problems and alterations in cognitive
function. Diagnostic tests and broadly effective treatments have not been identified for GWI.
Although there are multiple indications of significant central nervous system differences between
GWI cases and controls, there is still no comprehensive understanding of the spectrum of alterations
in cerebral neurobiology/neurophysiology and how they result in GWI symptoms. One understudied
area of research is the role of the corticostriatal circuit. Multiple studies have demonstrated
preliminary indications of neuronal dysfunction in this circuit (1, 2) but these are limited in scope and
in the characterization of the symptoms. This project will leverage existing brain imaging data from a
well-characterized sample of 1990-91 Gulf War veterans to assess brain structures and processes of
high interest for understanding GWI (CDMRP funded, PI: L. Steele), but not previously studied in ill
Gulf War veterans. Our aims are to assess the integrity of the substantia nigra, basal ganglia and
cortex as markers of integrity of the nigro-striatal dopaminergic pathway using high resolution
diffusion tensor imaging (DTT) in 80 veterans with GWI and 50 healthy Gulf War veteran controls
and to characterize the etiological and clinical correlates of alterations in brainstem and basal ganglia
integrity. If successful, this study will form the foundation for novel approaches to clinical
intervention to include specific targeting of the dopaminergic system.

Keywords
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Magnetic resonance imaging

Accomplishments

As administrative background, the grant described in this progress report supports the secondary
analyses of data collected under the CDMRP funded grant “Assessment of diverse biological
indicators in Gulf War Illness: Are they replicable? Are they related?” (W81XWH-11-1-0812; PI: Lea
Steele). W81XWH-11-1-0812 “Assessment of diverse biological indicators in Gulf War Illness: Are
they replicable? Are they related?” will be referred to as the “parent” grant (parent) throughout. The
parent is a multi-site study with the responsible institution being Baylor University. The data
collection site for the parent is Scott and White Memorial Hospital.

For the project summarized in this annual report, there are also two study sites with the primary
being Scott and White Memorial Hospital and the secondary site being Baylor University.

The parent study has not yet begun data collection due to a number of significant delays involving
access to DMDC data as well as three changes in the secondary site for imaging data. As such, and as
has been communicated to program staff, we have not begun this secondary analysis grant.

In order to carry out the research in the parent grant, the parent grant PI, has recently accepted
employment at Baylor College of Medicine. This change will affect all parent IRBs and regulatory for
this secondary project. This annual review reflects these delays in the parent grant. Again, no funds
on this secondary grant will be used until all new regulatory has been completed for the parent grant.
Following this, we will revise all regulatory for this project to include final HRPO approvals.



What were the major goals of the project?

Major goals of the project are identified as the major tasks as described in the approved statement of
work. For this contract, there are 7 major goals which fall into the general categories of regulatory,
quality assurance of data quality, quality assurance of staff for the required imaging analysis, and
development and validation of methods. These are outlined below as well as a statement of degree of
completion.

Task 1. Human Subjects Initial Approval and Review (months 1-4):

This task had x specific steps. These included a revision to the parent grant IRB at Baylor University
to provide the research participants the ability to specifically allow secondary analysis of the imaging
data. Following this approval, the secondary site (for the parent) was also revised and approved.
HRPO also approved the revisions necessary to the parent grant to allow secondary data analysis.
Following these approvals, the IRB for this project was submitted to the prime institution and
following approval, submitted to the secondary site. Shortly after these approvals the PI of the parent
site indicated a plan to change employment. As such, this Task will now require the parent grant to
obtain IRB approval at the new parent institution, and will require revisions to the IRBs for this
project.

Action plan, Task 1.

(1) Baylor College of Medicine approval for the parent study

(2) Approval of a revised IRB for this specific contract at the primary institution of record (Scott and
White Memorial Hospital)

(3) Approval of this contract IRB at the second study site (Baylor College of Medicine); and finally,
(4) Submission to HRPO

Task 2. Quality assurance protocol and data collection (1-24):
No progress to date.

Task 3. Training of staff on image preprocessing (months 1-5)
No progress to date.

Task 4. Methods development and validation for Substantia Nigra characterization (training data
analyst on region of interest placement) (Aim 1)
No progress to date.

Task 5. Methods development and validation for thalamic nuclei assessment (training data analyst on
seed voxel placement) (Aim 2)
No progress to date.

Task 6. Methods development and validation for regions to be extracted via normalized masks
(putamen, caudate, cortex) (Aim 3)
No progress to date.

Task 7. Data Analysis
No progress to date.

What was accomplished under these goals?

All approvals prior to HRPO were obtained at which point the parent grant PI notified the PI of this
grant of a change in employment which will require additional IRB approvals prior to HRPO
submission.



What opportunities for training and professional development has the project provided?

Using institutional support, the PI travelled to Boston to meet with a major Gulf War Illness
consortium study staff. This meeting had the intention to ensure sufficient overlap in imaging
methods to allow leveraging of imaging data to be collected for the consortium.

How were the results disseminated to communities of interest?

No data has been collected for the parent grant resulting in no data analysis for this project. As such,
there are no results to disseminate.

What do you plan to do during the next reporting period to accomplish the goals?

1. The primary task will be to facilitate all necessary IRB approvals. We will submit applications
with the request of provisional approval pending parent grant IRB approvals. This will allow us
to amend the applications as soon as those approvals are in place reducing the total time for
approvals.

2. Additionally, the PI will continue to work with program staff to revise timelines and budgets to
facilitate progress as soon as the IRBs are in place.

Impact

What was the impact on the development of the principal discipline(s) of the project?

Data analysis has not yet begun. As such, there is nothing to report.
What was the impact on other disciplines?

Data analysis has not yet begun. As such, there is nothing to report.

What was the impact on technology transfer?

Data analysis has not yet begun. As such, there is nothing to report.

What was the impact on society beyond science and technology?

Data analysis has not yet begun. As such, there is nothing to report.

Changes/Problems

Changes in approach and reasons for change

Nothing to report.

Actual or anticipated problems or delays and actions or plans to resolve them

This project is, at present, 8 months behind schedule. These delays are due to delays in data
collection for the parent grant and due to additional human subjects approvals associated with a
change in employment for the PI of the parent grant.

As described in Task 1, efforts will be focused on reducing the timeline for new regulatory approvals
associated with changes in the parent grant. As soon as these approvals are in place and data analysis
on the parent grant is begun we will work with program staff to revise the timeline and budget to
speed completion of the goals and tasks associated with this project.



Changes that had a significant impact on expenditures

No funds will be used until data collection for the parent grant has begun and revised timelines,
budget period, and all other approvals from program staff are in place.

Significant changes in use or care of human subjects, vertebrate animals, biohazards, and/or
select agents

Nothing to report.

Significant changes in use or care of human subjects

Nothing to report.

Significant changes in use or care of vertebrate animals.

Not applicable as no vertebrate animals are included in the scope of work.
Significant changes in use of biohazards and/or select agents

Not applicable as no biohazards and no select agents are included in the scope of work.

Products

Data analysis of imaging data collected in the parent grant have not begun. As such, there are no
products to report.

Participants & Other Collaborating Organizations
What individuals have worked on the project?

No budgeted effort has been used for this project and will not until data collection for the parent
grant has begun. As such, there is nothing to report.

Has there been a change in the active other support of the PD/PI(s) ot senior/key personnel
since the last reporting period?

Nothing to report.

What other organizations were involved as partners?

This project currently involves Scott and White Memorial Hospital as the prime and Baylor
University as a subcontract. The Co-I, Lea Steele, at Baylor University has resigned from her position
at Baylor University and has accepted employment at Baylor College of Medicine. As such, we will
request permission from program staff to remove Baylor University as a study site and will request
permission to add Baylor College of Medicine.

. Special Reporting Requirements

Nothing to report.

. Appendices

No appendices are included.
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